0057490

A

Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE M-44-08 DISPUTE RESOLUTION EXTENSION OF PROJECT MANAGER REVIEW PERIOD

References: (1) RL Letter to M. Wilson from J. E. Kinzer "Ecology Rejection of
M-44-08 Tank Characterization Reports", dated November 7, 1995

{2) Ecology Letter to P.F.X. Dunigan from A. Stone "Review of Tank
Characterization Reports and Failure to meet M-44-08", dated
October 31, 1995

This letter follows several discussions with both U.S. Department of Energy,
Richland Operations Office (RL) and the Washington State Department of Ecology
(Ecology) on the dispute resolution of Tri-Party Agreement Milestone M-44-08.
Although progress has been made, the issues related to Milestone M-44-08 remain
unresolved and will require additional discussion between RL and Ecology.

Therefore, in accordance with Article VIII, Paragraph 30.E, RL is requesting the
period of time allowed for the Project Managers to resolve the dispute to be
extended an additional 14 days (February 6, 1996). In the event that the dispute
is still unresolved by this date, additional steps may be taken to elevate the
dispute to the Inter Agency Management Integration Team (IAMIT) who are schedu1ed

to meet on February 27, 1996. R
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Christopher P. Bader, Deputy " Date

Assistant Manager
U.S. Department of Energy
Richland Operaticons Office

QO%M Lt 4 -

Toby M. Michelena, Program Manager Date
Nuclear Waste Program
State of Washington
Department of Ecology
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